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Milestone and Deliverable Accomplishments this Reporting Period

No milestone or deliverable accomplishments this period.

Technical Status

Technical work is nearly complete and the draft final report has been started.

Analysis completed of the preliminary MFL patterns from the gouged samples measured at the Gaz de
France labs. Initial work involved background subtraction using an appropriate method. The magnetic
modeling software MagNet is limited in its ability to mimic exact dent and gouge details, therefore true
defect geometries are difficult to reproduce. Other options, including importing CAD drawings of the
dents, or the laser profiles that were obtained at the Gaz de France facility, are being looked at for this
project and future work. As yet, however, the software has been unable to do this. The comparison
between measured results and results of geometry-only modeling is complete.

Business Status

The project team has been in communication with Enduro Pipeline Services regarding ongoing
development work being conducted at Enduro and integrating some of the findings from project
DTPHS56-05-T-0001.

Additionally, the project is closely coordinated with the DOT PHMSA project DTPH56-06-T-000016
“Consolidated Program on In-Line Inspection Technologies” through PRCI. This coordination ensures
that the results from this project are being continually communicated to companies such as Rosen,
Battelle, and Blade.

Schedule

The project remains on schedule as per Modification #4 of the DOT Agreement.

Pavable Milestones

There are no payable milestones completed during this reporting period.

Results and Conclusions

Results and conclusions are currently being incorporated into the Draft Final Report and will be delivered
to the DOT in the next quarter for review and comment.

Issues, Problems or Challenges

There are no problems regarding the ongoing work, and all tasks are on schedule and on budget.

Plans for Future Activity

Planned activities over the next 90 days include:
o Complete incorporation of year 2 results into the database (Task 8).
o Finalize year 2 draft final report (Item 35).
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